
a. 

US EPA Qn-Scene Coordinator: 

OHM Corporation Response Manager: 

WORK TO BE PERFORMED: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 1 

BOSTON, MASSACHUSETTS SEMS DocID 594149 

Gilberto Irizarry 

Dan Hackett 

Weekly Schedule 
Week of: 7 March -13 March 1999 
Sunday (NO WORK) 

American Glue & Resin Site, Middleton.MA 

Contract # 68-R1 -98-01 Order # 0011 
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c. 

AUTHORIZED PERSONNEL: 

a: 
WORK TO BE PERFORMED: 
Dismantle tanks. 

RM-

RT-

PA-

Operator-

Foreman-

AUTHORIZED EQUIPMENT: 

Monday 

POV- 1 

Van-

truck-

copier- 1 

water cooler- 1 

fax machine- 1 

uniloader-

IT SUBCONTRACTORS ON-SITE 

b. Prepare to pump liquid from roll-off. e. 

c. 

AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: IT SUBCONTRACTORS ON-SITE 
RM-

RT-

PA-

Operator-

Foreman-

Chemist-

Sample Tech-

T&D Coord.-

POV-

Van-

truck-

copier-

water cooler-

fax machine-

uniloader-
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WORK TO BE PERFORMED: 
Continue work on tanks. 

Work on roll-off. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

Chemist-

T&D Coord.-

WORK TO BE PERFORMED: 
Continue work on tanks. 

Work on roll-off. 

AUTHORIZED PERSONNEL: 
RM-

RT-

PA-

Operator-

Foreman-

T&D Coord:-

Chemist-

Sample Tech-

Tuesday 

d. 

e. 

f. 

AUTHORIZED EQUIPMENT: 

1 POV-

4 Van-

1 truck-

copier-

1 water cooler-

fax machine-

1 uniloader-

Wednesday 

d. 

e. 

f: 

AUTHORIZED EQUIPMENT: 

1 POV-

4 Van-

1 truck-

copier-

1 watercooler-

1 faxmachine-

uniloader-
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IT SUBCONTRACTORS ON-SITE 

IT SUBCONTRACTORS ON-SITE 



WORK TO BE PERFORMED: 
Continue work on tanks. d. 

Work on roll-off. e. 

Set-up for Transportation and disposal. f. 

AUTHORIZED PERSONNEL: 
RM- 1 

RT- 4 

PA- 1 

Operator-

Foreman- 1 

T&D Coord - 1 

WORK TO BE PERFORMED: 
Continue work on tanks. d. 

Work on roll-off. e. 

Set-up for Transportation and disposal. f. 

AUTHORIZED PERSONNEL: 
RM- 1 

RT- 4 

PA- 1 

Operator-

Foreman- 1 

Thursday 

AUTHORIZED EQUIPMENT: 

POV-

Van-

truck-

copier-

water cooler-

fax machine-

uniloader-

Friday 

AUTHORIZED EQUIPMENT: 

POV-

Van-

truck-

copier-

water cooler-

fax machine-

uniloader-

IT SUBCONTRACTORS ON-SITE 

IT SUBCONTRACTORS ON-SITE 
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Saturday (NO WORK) 
WORK TO BE PERFORMED: 

d. 

e. 

AUTHORIZED PERSONNEL: AUTHORIZED EQUIPMENT: IT SUBCONTRACTORS ON-SITE 
RM- POV-

RT- Van-

PA- truck-

Operator- copier- 1 

Foreman- water cooler- 1 

fax machine- 1 

uniloader- 1 

US EPA OSC Certification: 

The personnel, equipment, and tasks detailed above are authorized by the OSC in accordance 
with the above referenced delivery order. 

On-Scene Coordinator 

Date /̂r? 

Acknowledgement of receipt of Weekly Schedule. 

IT Representative 

Date 
7 
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